
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:31 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 188 Date: 13-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 282

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM47 70 68

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-13-13, Wednesday, Clear, 46-74 F - Cable Suspender Rope Paint (North/South Main Span)
- Arrived office around 07:15.
- Alex talked to me for helping him to measure N/S 104 & 106 CB bolt elongation.
- Talked to Saman, Laraine & Mahmound and informed them I can not work paint inspection today.
- Went to field around 08:30 AM with Alex & John also Lariane as well at east end area.
- Measurement ended around 11:25 AM.
- Went back office starting processing measurement data measured on yesterday (W2) & N/S 104 & 106
CB bolts.
- There was bolting ID problem, went back to field to verify the ID with John at afternoon.
- Informed Mahmound that I can not do paint inspection today and will be job site tomorrow morning for
paint work.
- Continued performing bolt elongation data processing until 04:10 PM.
- Left office around 4:15 PM.
- No OT for today (3/13/13).
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